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Figure 1 - Development Contribution Area 1 – Forrestfield Light Industrial Area – Stage 1

1. Introduction
This Development Contribution Plan Report (DCPR) has been prepared to provide detail and 
guidance regarding the infrastructure and administration costs identified for inclusion in the 
Development Contribution Area 1 (DCA1) under Schedule 12 of the Local Planning Scheme 
No. 3 (LPS3). The DCPR details the key operational aspects of the Development Contribution 
Plan (DCP) associated with the Forrestfield High Wycombe Stage 1 Industrial Area (FFHWS1).

1.1. Development Contribution Area

The FFHWS1 area is located within the City of Kalamunda (City) and is generally bounded by 
Milner Road to the north-west, Sultana Road West to the north-east, Roe Highway to the 
south-east, and Berkshire Road to the south-west. The FFHWS1 area is shown on the  LPS3 
Map as DCA1.

The location and boundaries of DCA1 are illustrated in Figure 1.

Ordinary Council Meeting - 28 May 2024
Attachments

Attachment 10.1.2.1

City of Kalamunda 47

https://www.wa.gov.au/government/document-collections/city-of-kalamunda-planning-information
https://www.wa.gov.au/government/document-collections/city-of-kalamunda-planning-information
https://www.wa.gov.au/government/document-collections/city-of-kalamunda-planning-information
https://www.wa.gov.au/government/document-collections/city-of-kalamunda-planning-information


5

1.2     Background

The Forrestfield / High Wycombe Local Structure Plan (the  LSP) has been prepared to 
facilitate industrial subdivision and development within the area. Due to the nature of 
fragmented landownership, a Development Contribution Plan (DCP) has been prepared to 
coordinate the provision of common infrastructure required to cater for development.

1.3     Purpose of Development Contribution Plan

The DCA1, which was historically used for rural-residential land uses, requires the provision 
of new infrastructure and upgrades to existing infrastructure to facilitate the industrial 
development envisaged by the LSP. Due to the fragmented nature of landownership, and 
the need to achieve the coordinated delivery of infrastructure, the DCP was prepared to 
facilitate infrastructure provision in an equitable and coordinated manner.

The purpose of the DCP is to:
a) Establish the scope of infrastructure, land and other items for which development 

contributions are to be collected;
b) Outline how land values are calculated, and the valuation methodology applied;
c) Review of cost estimates of infrastructure and administrative items;
d) Calculate the cost contribution rate applicable;
e) Outline the principles for the priority and timing of infrastructure provision and land 

acquisition;
f) Provide an overview of progress of the delivery of infrastructure specified in the DCP; 
g) Provide a status report to satisfy the monitoring and reporting requirements under 

State Planning Policy 3.6 – Infrastructure Contributions; and
h) Various other operational matters.

1.4     Status

This DCP Report has been prepared pursuant to Clause 6.5.3 of the City’s  LPS3. The DCP 
Report should be read in conjunction with Clause 6.5 and Schedule 12 of  LPS3 and the  LSP.

This DCP Report does not form part of  LPS3 but has been prepared generally in
accordance with Schedule 12 of  LPS3.

1.5     Application Requirements

Where an application for subdivision, strata subdivision, development or an extension of 
land use is applied for within the DCA1, the City shall take the provisions of the DCP into 
account in making a recommendation on or determining the application.
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1.6     Strategic Basis

The LSP was prepared to facilitate the subdivision and development of the FFHWS1 area. 
Infrastructure and land are required for the industrial development of the area, 
necessitating the provision of new and upgraded infrastructure of land. In this context, the 
LSP forms the strategic basis for the DCP and DCA for the FFHWS1 area.

1.7     Period of Operation and Review

The DCP has an operational period of 15 years, initially adopted 10 May 2013 with an 
operational period of 10 years, and extended by a further five (5) years through 
Amendment 110 to LPS3, gazetted 11 July 2023.

The DCP Scheme will be reviewed at least every five years from the date of gazettal or earlier 
when considered appropriate, having regard to the rate of subsequent development in the 
area since the last review and the degree of development potential still existing.

The DCP Report, incorporating cost estimates, will be reviewed at least annually, allowing for 
more frequent reviews to be completed on an as-required basis having regard to cost 
volatility and development priorities.

1.8     Contribution Summary

The DCP provides for the total cost of infrastructure and administration of
$15,393,532.07 summarised in the following categories and detailed further in this
Report:

Summary of DCP Costs:
ITEM DCP $
Infrastructure $7,325,853.87
Land $6,664,976.80
Administration $1,402,701.40
TOTAL $15,393,532.07
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The adopted contribution rates applicable to the Net Contribution Area (NCA) are outlined in 
the table below.

Adoption Date Development Contribution Rate ($/m2)
May 2024  $23.16
September 2023 $23.70 for immediate application and for 

the purpose of public advertising 
June 2022 $21.57
December 2021 $21.66 for immediate application and

for the purpose of public advertising
June 2020 $20.97
December 2018 $17.01
December 2016 $29.79
June 2015 $31.23
December 2013 $28.49
December 2012 $23.03

1.9     Amendments to LPS3 provisions relating to Development Contribution Area 1:

Amendment No. Date gazetted Nature of amendment
Amendment 88 1 May 2018 Amendments to infrastructure items to align

with Road / Movement Network review, 
amendment to land valuation methodology, and 
calculation method.

Amendment 105 14 May 2021 Amendment to the ‘Method for Calculating
Contributions’ (Method) under Schedule 12 of  to 
remove the notes listed below the equation used 
for calculating the Cost
Contribution Rate.

Amendment 110 11 July 2023 Amendment to the ‘Period of Operation’
under Schedule 12 of  form 10 to 15
years.
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1.10   Infrastructure Changes in Forrestfield / High Wycombe Industrial Area Stage 1

Infrastructure included within the DCP is guided by Schedule 12 of the  LPS3 and the LSP. In 
previous reviews of the DCP there has been modifications made by the City to these 
instruments to respond to changes in the planning framework in the area, which has 
resulted in the modifications to relevant infrastructure items included in the DCP being 
adjusted at the annual DCP review. The modifications that have occurred over the life of the 
DCP include:

a) Modification of Berkshire / Milner / Dundas Road to a full movement intersection.
b) Removal of upgrades to Dundas Road.
c) Inclusion of the extension of Nardine Close (previously referred to as Road 2A) 

through to Lot 50 and 51 Sultana Road West. This was divided into two stages (see 
section 2.2.6 of this report). The first stage was completed in 2019 and the second 
stage was subsequently removed in July 2020 given the additional road extension 
was no longer required to service developments on the eastern side of the precinct.

d) Relocation of proposed Bonser Road to the southern boundary of Lot 301 (formerly 
Lot 547) Berkshire Road, Forrestfield.

e) Removal of an entry statement on Berkshire Road.
f) Removal of carriageway widening to Berkshire Road. 
g) Removal of Bush Forever fencing.
h) Updated administration costs to reflect the needs to the DCP at each review. 
i) Revised utility relocation estimates (now within each relevant road cost estimate).
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2. Infrastructure, Land and Other Items
This section of the DCP Report identifies the infrastructure, land and other items for which 
development contributions will be collected in the FFHWS1 DCP. These items include:

a) Land for roads and intersections;
b) Roads and intersection construction requirements;
c) Landscaping; and
d) Administration costs.

There are additional costs associated with the development of land within DCA1 (e.g. 
localised drainage, etc.) however unless specified in this DCPR these are excluded from the 
DCP, and are considered to be the responsibility of individual developers to be delivered 
through subdivision and development.

2.1     Land Value

Land is required to deliver the infrastructure outlined within the DCP. To determine the total 
cost of items, an estimate of land value needs to be identified. For the purposes of land 
acquisitions, the net land value is to be determined in accordance with the definition of 
"value" in Clause 6.5.12 of  LPS3.

Amendment 88 to LPS3 introduced text into Clause 6.5.12 to read: “Valuation methodology 
will be defined for each particular arrangement by the applicable Development Contribution 
Plan Report.” In this case, the City has received advice that in the context of the nature of 
highly fragmented land ownership, static feasibility valuations will be undertaken for all land 
parcels, however for the purposes of implementing a single land value for the DCP a 
combination of the comparative sales approach, piecemeal approach and an average rate 
approach will be utilised.

This approach is consistent with previous versions of the DCP and is the most appropriate 
methodology for the purposes of the ongoing administration of the DCP.

A Valuation report completed in June 2023 indicated a variable land value rate of
$310 to 370/m². A copy of this valuation is provided in Appendix J.
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2.2     Roads / Intersections

Note: All service and utility relocation cost estimates and street lighting have been included 
as part of road or intersection upgrade estimates.

2.2.1 Berkshire Road

Berkshire Road is an existing road and borders a significant portion of the  LSP area. 
Berkshire Road is required to be upgraded to service the future development envisaged by 
the  LSP.

The following items are included in the DCP for Berkshire Road:
a) Completion, upgrade, and repair of the 2.0m wide footpath along the northern side 

of Berkshire Road to provide a continuous path between Milner Road and Roe 
Highway.

b) Adjusting consumer lines crossing the road to provide unrestricted clearance for 
RAV7 vehicles.

The City has received State Government funding through the WA Bicycle Network (WABN) 
scheme to design and construct 3.0m wide shared paths on Berkshire Road and Dundas 
Road. The approved alignment for the shared paths is on the southern side of Berkshire 
Road (from east of Harrison Road to Dundas Road), and the eastern side of Dundas Road 
(Berkshire Road to the new train station). The construction  is pending the Water 
Corporations sewer works. As a result, the DCP will include the completion of, and necessary 
upgrades to, the existing 2.0m wide footpath on the northern side of Berkshire Road to 
facilitate pedestrian movements from the industrial developments within the Forrestfield / 
High Wycombe Industrial Area.

The future development cost for Berkshire Road is estimated at $150,569.47. A detailed 
breakdown of the cost is provided in Appendix A.
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2.2.2 Milner Road

Milner Road is an existing road and borders the northern-western boundary of the  LSP area. 
Milner Road is required to be upgraded to service the future development envisaged by the  
LSP.

The following items are included in the DCP for Milner Road:
a) Widen the carriageway from 7.4m to achieve a 10.0m wide carriageway. 
b) Remove existing pedestrian paths and reinstate the verge area.
c) Construction of a 2.5m shared path, to provide a pedestrian connection between 

Berkshire Road and Sultana Road West.
d) Install street lighting between Berkshire Road and Sultana Road West to comply with 

lighting standards.
e) Road upgrades to accommodate category RAV7 vehicles between Berkshire Road 

and Sultana Road West.

This segment of Milner Road between Nardine Close and Sultana Road West has been 
identified as RAV4 since the review of movement network requirements in the FF/HW 
Industrial Area in 2017. As a result of submissions received during advertising of the DCP 
Report in 2022, the City has reconsidered the implications, in terms of design and cost 
impacts, to change from RAV4 to RAV7.

On the advice of the City’s consulting engineers, it was concluded that there will be no 
additional cost or design changes associated with this change, providing the RAV7 
classification does not extend beyond the Milner Road / Sultana Road West intersection. 
Notwithstanding the standard of construction identified for Milner Road, should an 
owner/operator wish to seek approval for RAV7 access, the application will need to be made 
to Heavy Vehicles Services of Main Roads Western Australia.

The future development cost for Milner Road is estimated at $1,362,074.17. A detailed 
breakdown of the cost is provided in Appendix B.
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2.2.4 Nardine Close / Ashby Close

Nardine Close and Ashby Close are existing roads providing the primary connection 
through the industrial area from Berkshire Road to Milner Road. The following Nardine / 
Ashby Close upgrades were completed in July 2019:

a) Creation of new road reserve section between existing cul-de-sac and Ashby Close 
alignment.

b) Construction of a new 10.0metre wide road section from the existing cul-de-sac 
south to provide connection to Ashby Close.

c) Widen existing carriageway to provide a 10.0 metre-wide carriageway. Road and 
intersection upgrades to accommodate category RAV7 vehicles.

d) Construction of drainage swales along the road verge sections in accordance with 
the  LSP.

e) Construction of a shared path to provide connection between Milner Road and 
Ashby Close.

The following road modification is proposed to be completed on an as-needs basis, on the 
advice of the City’s Asset Services and endorsement by Council:

a)  Modifications to the Ashby Close and Berkshire Road intersection to restrict access to 
left in, left out only.

The development cost for Nardine / Ashby Close is $1,613,941.60

A summary of actual costs for completed works is provided in Appendix C.
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2.2.5 Bonser Road (Previously known as Road 1)

Bonser Road is a new road providing a connection between Nardine Close and Berkshire 
Road. This road is required to be created to service the future development envisaged by 
the  LSP.

The following items are included in the DCP for Bonser Road:
a) Creation of new road reserve section between Berkshire Road and Nardine Close.
b) Construction of a new 10.0 metre wide road Berkshire Road to Nardine Close.
c) Construction of drainage swales along the road verge sections in accordance with 

the  LSP.
d) Construction of a footpath along the northern side to provide a connection between 

Nardine Close and Berkshire Road.
e) Road and intersection upgrades to accommodate category RAV7 vehicles.
f) Supply and installation of street trees.

Bonser Road construction is divided into two stages:
1. Stage 1: The construction of Bonser Road, with the exception of road works 

(truncations) impacting Lots 16 and 17 Berkshire Road. This first stage would result 
in a road that is not to a standard suitable for category RAV7 vehicles. The 
acquisition of truncations for Lots 16 and 17 Berkshire Road is required to facilitate 
the full construction of an intersection for RAV 7 vehicles. Stage 1 was completed in 
June 2020.

2. Stage 2: Following the acquisition of truncations from Lots 16 and 17 Berkshire 
Road, upgrades to bring the intersections up to a standard suitable for category 
RAV7 vehicles.

The total development cost for Bonser Road is $601,180
Stage 1: $510,966
Stage 2: $90,213.92

A breakdown of expenses is provided in Appendix D.
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2.2.6 Nardine Close Extension (Road 2A)

Nardine Close extension is a new road providing access to lots previously serviced by 
battleaxe legs. The Nardine Close extension is required to service the future development 
envisaged by the  LSP.

The following items are included in the DCP for the Nardine Close extension:
a) Construction of a new 10.0 -metre-wide section to service current battleaxe 

configured lots.
b) The creation of a 6.0 metre-wide Emergency Access Way, connecting Nardine Close 

with Sultana Road West. 
c) Construction of drainage swales along the road verge sections in accordance with 

the Drainage Strategy.
d) Roads will only be constructed to service current battleaxe configured lots if land 

assembly and consolidation processes do not provide the affected lands with access 
from gazetted and constructed public roads.

e) Creation of a new 20.0metre-wide road reserve section as required.
f) Associated service installation and relocation.

Nardine Close Extension is divided into two stages:
1. Stage 1: The creation of a road reserve and road construction including a temporary 

cul-de-sac up to the south-west boundary of Lot 51 (168) Sultana Road West. This 
stage was completed in July 2019.

2. Stage 2: Land and minor works (extension of footpath and services) to formalise the 
cul-de-sac to a permanent standard, and construction of an emergency access way 
connecting Nardine Close with Sultana Road West.

The development cost for the Nardine Close extension is:
• Stage 1: $562,691 (Completed July 2019)
• Works to bring the existing temporary cul-de-sac to a permanent standard: $232,105 

(estimated based on 50% detailed designs).

Total: $794,796

A detailed breakdown of the cost is provided in Appendix E.

Ordinary Council Meeting - 28 May 2024
Attachments

Attachment 10.1.2.1

City of Kalamunda 57

https://www.kalamunda.wa.gov.au/docs/default-source/major-projects/forrestfield-high-wycombe-industrial-area/forrestfield-high-wycombe-stage-1-structure-plan-map.pdf?sfvrsn=a0961e7c_9


15

2.2.7 Sultana Road West (50% contribution)

Sultana Road West is an existing road and borders a significant portion of the High 
Wycombe South Residential Precinct  LSP area to the north-east. Sultana Road West is 
required to be upgraded to service the future development envisaged by the  LSP. The DCP 
will fund 50% of any required modifications to Sultana Road West.

The following items are included in the DCP for Sultana Road West:
a) Carriageway widening between Milner Road and Lot 222 (128) Sultana Road West 

from 6.0m to achieve a 9.0metre-wide carriageway.
b) Construction of drainage swales along the road verge sections for stormwater 

disposal.
c) Construction of a footpath along the western side to provide a connection between 

Milner Road and Lot 222 (128) Sultana Road West.
d) Milner Road / Sultana Road West intersection upgrades to accommodate RAV 4 

access.
e) Install street lighting to comply with lighting standards.

The original estimates had provision for a 2.5m wide path however the path does not form 
part of the City’s overarching Bicycle Plan and therefore does not require a path wider than 
1.8m. Therefore, allowance has now been made for a 1.8m wide footpath.

The future development cost for Sultana Road West is estimated at: Total: $2,526,274.26
50% contribution from DCA1: $1,263,137.13

A detailed breakdown of the estimated costs is provided in Appendix F.

Ordinary Council Meeting - 28 May 2024
Attachments

Attachment 10.1.2.1

City of Kalamunda 58

https://www.kalamunda.wa.gov.au/docs/default-source/major-projects/forrestfield-high-wycombe-industrial-area/forrestfield-high-wycombe-stage-1-structure-plan-map.pdf?sfvrsn=a0961e7c_9
https://www.kalamunda.wa.gov.au/docs/default-source/major-projects/forrestfield-high-wycombe-industrial-area/forrestfield-high-wycombe-stage-1-structure-plan-map.pdf?sfvrsn=a0961e7c_9


16

2.2.8 Milner Road / Nardine Close Intersection

The Milner Road and Nardine Close intersection is required to be upgraded to service the 
future development envisaged by the  LSP. This intersection construction works were 
completed in November 2019.

The development cost for Nardine Close / Milner Road intersection is $319,035.89. 

A summary of expenses for this project is provided in Appendix G.
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2.2.9 Berkshire Road / Ashby Close Intersection

The Ashby Close / Berkshire Road intersection is required to be upgraded to service the 
future development envisaged by the  LSP. The intersection construction works were 
completed in October 2019.

The following future road modifications are proposed to be completed on an as needed 
basis, on the advice of the City’s Asset Services and endorsement by Council:

a) Modifications to the Ashby Close and Berkshire Road intersection to restrict access 
to left in, left out only.

b) The construction of the seagull island will be a continuation of this item as a further 
phase of the upgrade works to the intersection.

The development cost for this project is:
•  Berkshire Road / Ashby Close intersection: $293,229.60 (Completed October 2019)
•  The cost to construct the seagull island: $33,712.80 (estimate)

A summary of expenses for this project is provided in Appendix H.
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2.2.10 Milner Road / Berkshire Road Intersection

The Milner Road / Berkshire Road intersection is required to be upgraded to service the 
future development envisaged by the  LSP. The intersection construction works were 
completed in December 2019.

An $80,000 contribution from the State Government to the upgrade of this intersection has 
been received, this has been accounted for in the costs included in the DCP.

The development cost for Milner Road / Berkshire Road intersection is $974,177.29

A summary of expenses for this project is provided in Appendix I.

Ordinary Council Meeting - 28 May 2024
Attachments

Attachment 10.1.2.1

City of Kalamunda 61

https://www.kalamunda.wa.gov.au/docs/default-source/major-projects/forrestfield-high-wycombe-industrial-area/forrestfield-high-wycombe-stage-1-structure-plan-map.pdf?sfvrsn=a0961e7c_9


19

2.2.11 Bush Forever Fencing

The ‘Bush Forever’ land is located at the south-eastern portion of the  LSP area between 
Nardine Close and Sultana Road West. The Department of Planning, Lands and Heritage has 
previously outlined their expectation that the DCP cover the cost of the fencing. This 
infrastructure item is also included in Schedule 12 (k) of the Local
Planning Scheme No. 3.

From 28 July 2020 the estimated costs associated with the Bush Forever fencing has been 
removed from the DCPR.
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2.3 Land for Road Reserve

The DCP takes responsibility for acquiring DCP road reserve land where the existing reserve 
is widened or where the road is a new road. See Section 2.1 for information on land valuation 
methodology.

The following table summarises land acquisitions that 20ave occurred since the 
commencement of the DCP.

Property Address Acquisition Area Purpose

Lot 303 (16) Ashby Close 2,022m2 Nardine/Ashby

Lot 305 (21) Ashby Close 3,291.5m2 Nardine/Ashby

Lot 306 (19) Ashby Close 1,311m2 Nardine/Ashby

Lot 307 (17) Ashby Close 799m2 Nardine/Ashby

Lot 304 (10) Ashby Close 302m2 Nardine/Ashby

Lot 1100 (7) Ashby Close 56m2 Berkshire / Ashby Intersection

Lot 302 (249) Berkshire Road 1,097m2 Nardine/Ashby

Lot 1015 (283) Berkshire Road 7m2 Nardine/Ashby

Lot 99 (271) Berkshire Road 2,443m2 Nardine/Ashby

Lot 301 (251) Berkshire Road 2,194m2 Nardine/Ashby

Lot 810 (137-151) Milner Road 95m2 Milner / Nardine Intersection

Lot 1218 (67) Nardine Close 180m2 Nardine/Ashby

Lot 308 (166) Sultana Road West 2,370m2 Nardine Close extension

Lot 547 (291) Berkshire Road 7,283m2 Bonser Road

Lot 51 (168) Sultana Road West 214m2 Nardine Close & EAW

Lot 308 (166) Sultana Road West 1,813m2 Nardine Close & EAW

Total 25,477.50m2 Cost of land purchased
$6,579,485
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The following table summarises the remaining land requirements for infrastructure
identified in the DCP.

Property Address Remaining land Area
(m2)

Remaining Acquisition Cost
(rounded)

Lot 16 (285) Berkshire Road 132 $49,000

Lot 17 (287) Berkshire Road 76 $28,000

Lot 7 (90) Milner Road 18.06/9.03* $6,000*
DCP contribution: $3,000*

Lot 200 (103) Milner Road 19.5/9.8* Total: $7,000*
DCP contribution: $3,500*

Lot 1563 (85) Milner Road 12.5/6.25* Total: $4,000*
DCP contribution: $2,000*

Total 233 $85,500

^Subject to agreement with land value established at $250/m²
^^ Subject to legal agreement.
* Includes both the 100% land area required and accounts for the 50% As this land is 
required to be purchased for Sultana Road West infrastructure, 50% of the costs for required 
land area is included in the Remaining Acquisition Cost column.
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2.4 Administrative Items

Administrative items include all expended and estimated future costs associated with 
administration, planning and development of the  LSP, the DCP and any technical 
documents necessary for the implementation of the above, including:

a) Planning studies:
b) Road design costs;
c) Legal costs;
d) Land Valuation costs;
e) Other related technical and professional studies; and
f) Scheme Management Costs (including administration and management of the 

DCP).

The cost for administrative items is:
Administrative Costs to 30 June 2023: $852,701.40
Future Administrative Costs: $550,000
Total: $1,402,701.40

A detailed breakdown of the costs is provided in Appendix J.
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2.5 Estimated Cost

The following table provides a summary of the estimated cost for all infrastructure, land, and 
other items within the DCP.

Item Actual as at
30/06/2023

Remaining Total

Berkshire Road $0 $150,569 $150,569
Milner Road $0 $1,362,074 $1,362,074
Nardine/Ashby Close $1,613,942 $0 $1,613,942
Bonser Road $510,966 $90,214 $601,180
Nardine Close Extension (Road 2A) $562,691 $232,105 $794,796

Sultana Road West $0 $1,263,137 $1,263,137
Milner Road / Nardine Close
Intersection

$319,036 $0 $319,036

Berkshire Road / Ashby Close
Intersection

$293,223 $0 $293,230

Berkshire Road / Ashby Close
Seagull adjustment

$0 $33,713 $33,713

Berkshire/Milner Road
Intersection

$974,177 $0 $974,177

Land for Roads $6,579,485 $85,492 $6,664,977
State Government
Contribution towards 
Berkshire/Milner Intersection – 
Forrestfield Airport Link

$0 -$80,000 -$80,000

Subtotal – Infrastructure $10,853,526 $3,217,304 $13,990,831

Administration Items $852,701 $550,000 $1,402,701

Total $15,393,532

Gross / Net Variation** $0 -$195,463.00 -$195,463.00
**Initial versions of the DCP calculated contributions based on a gross area (calculated 
based on total land area) and collected on a net area (deducting areas for road 
reservations). This resulted in a short fall of contributions of approximately $195,463. This 
shortfall is proposed to be reconciled by the City at the end of the DCP operational life. In 
this context, the deduction is not included in the calculation of the DCP rate.
A copy of the General Ledger account is contained in Appendix K.
A copy of the Financial Report for the Forrestfield Industrial Area Stage 1 Statement of 
Financial Position as at 30 June 2023 is contained in Appendix L.
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3. Development Contribution Methodology
This section of the DCP Report sets out the methodology for determining the development 
contributions applicable for the purposes of cl. 6.5 and Schedule 12 of LPS 3. The 
development area is characterised by a single precinct and development contributions are 
made on a per square metre basis.

3.1     Cost Inputs

Cost Input Total
Cost of infrastructure items $13,990,831
Cost of administrative items $1,402,701

3.2     Area Inputs

Area Input Area
Development Contribution Area 690,411m2

Area of Road Reserve in the DCA 25,695.25m2

Net lot area 664,715.75m2

3.3     Calculation

Schedule 12 of  LPS3 sets out the method for calculating contributions as follows:

Cost of infrastructure items Cost of administrative items ($)

$13,990,831.67 + $1,402,701

Net lot area of DCA 664,715.75m2

=

Contribution rate $23.16/m2
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4. Priority and Timing of Provision
The following key principles are utilised to guide the identification of priorities for the 
provision of infrastructure and land acquisition, including:

a) Ensuring a constant turnover of funds – By managing the cash flow of the DCP, the 
City can optimise the use of funds between land acquisition and civil works and 
recoupment of developer pre-funding.

b) Prioritising the purchase of land identified for public purposes that encompasses all, 
or a substantial portion of, one landholding – such landholdings are essentially 
“quarantined” from subdivision and/or development and would be difficult to sell to 
a private buyer.

c) Constructing infrastructure on an “as-needed” basis to facilitate development - this is 
especially apparent in the context of road upgrades.

d) Undertaking works and land acquisition in areas of fragmented ownership – assists 
in the successful and coordinated development of these areas. In areas of 
consolidated ownership, most infrastructure and land are provided by the developer 
as offsets to cost contributions.

e) Grant funding opportunities – the City will actively seek grant funding to assist in the 
provision of DCP infrastructure. In most instances, the use of grant funding is reliant 
on the City providing a matching or partial contribution. The City may utilise DCP 
funds and elevate the priority and timing of an infrastructure item to capitalise on 
grant funding opportunities. This approach is beneficial to the long-term financial 
viability of the DCP.

Subject to the availability of funding, the following items have been determined by the City 
as current priority items:

Completed items (or under construction):
•  Nardine / Ashby Close design, land acquisition and construction;
•  Nardine Close / Milner Road intersection design and construction;
•  Ashby Close / Berkshire Road intersection design and construction;
•  Berkshire / Milner Road intersection design and construction;
•  Bonser Road (Stage 1) design and construction of truncations; and
•  Nardine Close Extension (Road 2A: Stage 1) design and construction.

Scheduled Priorities:
a) Ongoing administrative costs, including legal, accounting, planning, engineering, and other 

professional advice required to prepare and implement the DCP. 
b) Stage 2 of Road 2A which involves constructing the Nardine Close cul-de-sac to a 

permanent standard and the construction of an Emergency Access Way (EAW) between 
Nardine Close and Sultana Road West. 

c) Stage 2 of Bonser Road which involves constructing the truncations of Bonser Road to a 
permanent standard. The timing of outstanding works for Bonser Road is contingent upon 
the subdivision and/or development of adjoining Lots 16 and 17 Bonser Road; therefore 
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subsequent priorities, as stated below, may also be progressed in advance of completing 
Stage 2 of Bonser Road. 

d) Milner Road.
e) Sultana Road West. 
f) Berkshire Road footpath and associated adjustment to services. 
g) Berkshire Road / Ashby Close Intersection treatment (seagull island). 

The above scheduled works are listed in order of priority. The identification of priorities will 
be undertaken as part of the annual cost estimate review and associated DCP Report 
update.
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5. Operational Matters

This section of the DCP Report addresses various operational matters associated with 
the DCP.

5.1     Principles

Refer Clause 6.5.6 of  LPS3.
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6. Figures
6.1     Forrestfield / High Wycombe Local Structure Plan (As Amended)
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7. Appendices
Appendix A: Berkshire Road

Item Description  Units  Quantity  Rate  Amount  Subtotal 
1 Preliminaries

1.1
All Preliminaries (Mobilisation,  Supervision, Insurances, Safety 
etc.)

15%

Subtotal - Preliminaries $15,536 
2 Survey Control and Testing

2.1
All Survey (Setout, As-Cons, Compaction 
Testing etc.)

5%  $5,178.70 

Subtotal - Survey Control and Testing $5,179
3 Clearing and Demolition

3.1 Clear Large Trees inc Grubbing ea $0.00  $ -
3.2 Clear Small Trees inc Grubbing ea $0.00  $ -
3.3 Clear shrubs/grass m2 $0.00  $ -

3.4
Demolish and Dispose redundant 
footpaths

m2 83 $30.00  $2,490.00 

Subtotal - Clearing and Demolition  $2,490 
4 Earthworks

4.1
Remove 100mm Topsoil to spoil for 
footpath widening

m2 396 $4.00  $1,584.00 

4.2 Cut to spoil for footpath widening m3 40 $38.00  $1,520.00 
Subtotal - Earthworks  $3,104 

5 Roadworks

5.1
Widen existing concrete footpaths (from 
1.8m wide to 2.5m wide)

m2 $0.00 $-    

5.2
Install new 100mm thick concrete 
footpath, 2m wide

m2 425 $70.00 $29,750.00 

5.3 Supply and Install Pram Ramps ea 6 $650.00  $3,900.00 

5.4
Install diagonal pavement line markings 
to crossovers

m 222 $15.00  $3,330.00 

Subtotal - Roadworks  $36,980 
6 Miscellaneous

6.1 Clean up Item 1 $4,000.00  $4,000.00 
6.2 Adjust Telstra Pit Item $3,000.00 $0   
6.3 Adjust stay poles Item $5,000.00 $0
6.4 Adjust hydrant Item $3,000.00 $0

6.5
Provision for misc./unidentified service 
relocations

Item 1 $4,000.00  $4,000.00 

6.6
Crossover adjustments and 
reinstatements - allow $1500 per 
crossover.

Item 4 $1,750.00  $7,000.00 

6.7 Supply and Install street lighting 
Subtotal - Miscellaneous  $15,000 

7 Conversion of overhead consumer lines to underground lines to provide RAV clearance requirements.
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Item Description  Units  Quantity  Rate  Amount  Subtotal 

7.1

Convert overhead electrical lines (2 
consumer lines) that conflict with RAV 
clearance requirements to underground 
lines

ea 2
$20,000.0

0
 $40,000.00 

7.2
Ancillary works in relation to conversion 
to overhead to underground within the 
private property

ea 2 $3,000.00  $6,000.00 

Subtotal - Convert overhead consumer 
lines

$46,000.00 

8.1 Construction Subtotal ex Prelims, Survey $103,574.00 
8.2 Construction Subtotal $124,288.80 
9 Allowances and Charges

9.1 Traffic Management 5%  $6,214.44 
9.2 BCITF Levy 0.2%  $248.58 
9.3 Council Supervision 1.5%  $1,174.33 
9.4 Design and Superintendence 10%  $12,428.88 
9.5 Contingency 5%  $6,214.44 

Subtotal - Allowances and Charges $26,280.67 
10 TOTAL $150,569.47 
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Appendix B: Milner Road

Item Description Units Quantity Rate  Amount  Subtotal 
1 Preliminaries

1.1

All Preliminaries 
(Mobilisation,  
Supervision, 
Insurances, Safety etc.)

15%  $       140,059.04 

Subtotal - Preliminaries  $140,059 
2 Survey Control and Testing

2.1
All Survey (Setout, As-
Cons, Compaction 
Testing etc.)

10%  $         93,372.69 

Subtotal - Survey Control and Testing  $93,373 
3 Clearing and Demolition

3.1
Clear Large Trees inc 
Grubbing

ea $900.00  $                      -   

3.2
Clear Small Trees inc 
Grubbing

ea            3 $700.00  $           2,100.00 

3.3 Clear shrubs m2        111 $5.00  $              555.00 

3.4
Demolish and Dispose 
redundant footpaths 
(assumed width 2m)

m2     1,511 $30.00  $         45,324.00 

3.5
Demolish and Dispose 
redundant kerbing

m     1,148 $25.00  $         28,692.50 

3.6
Remove and Dispose 
redundant drainage 
pits

ea           -   $650.00  $                      -   

3.7
Remove and Dispose 
redundant pavements

m2           -   $20.00  $                      -   

3.8

Remove and Dispose 
existing asphalt offsite. 
Excavate existing base 
and subbase for 
possible reuse as part 
of pavement 
reconstruction, 
basecourse as 
documented.

m2     4,213 $10.00  $         42,131.00 

Subtotal - Clearing and Demolition  $118,803 
4 Earthworks

4.1
Remove 100mm 
Topsoil to spoil

m2     2,254 $4.00  $           9,015.60 

4.2
Form, Shape, Compact 
Subgrade

m2     2,416 $7.00  $         16,914.80 

4.4
Import Fill, Shape, 
Compact

m3          60 $38.00  $           2,280.00 
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Item Description Units Quantity Rate  Amount  Subtotal 
4.5 Cut to spoil m3 $38.00  $                      -   

4.6
Cut to spoil for boxout 
formation of widening.

m3     1,087 $38.00  $         41,320.44 

4.7 Dust Control Item            1 $4,000.00  $           4,000.00 
Subtotal - Earthworks  $73,531 

5 Roadworks

5.1
Rip and rework the 
existing  base course to 
minimum 150mm

m2     3,276 $6.00  $         19,656.00 

5.2
Supply and Install 
220mm limestone sub-
base

m3           -   $50.00  $                      -   

5.3
Supply and Install 
200mm limestone sub-
base

m2     3,357 $16.00  $         53,708.80 

5.4
Supply and Install 
100mm road base

m3           -   $12.00  $                      -   

5.5
Supply and Install 
150mm road base

m3     3,357 $20.00  $         67,136.00 

5.7
Supply and Install 7mm 
Primer Seal

m2     5,758 $8.00  $         46,062.40 

5.8
Supply and Install 
30mm AC10 (black)

m2     4,651 $20.00  $         93,020.00 

5.9
Supply and Install 
40mm AC10 
(intersection mix)

m2     1,114 $25.00  $         27,850.00 

5.10 Supply and Install FK m  $                      -   

5.11
Supply and Install MK 
(refer note 8)

m  $                      -   

5.12
Supply and Install 
Reinforced Mountable 
Kerb

m        244 $65.00  $         15,853.50 

5.13
Supply and Install SMK 
(refer note 8)

m     1,131 $25.00  $         28,267.50 

5.14 Key kerbs m        137 $10.00  $           1,370.00 

5.15
Remove existing 
crossover

m2        990 $25.00  $         24,745.00 

5.16
Reinstate existing 
Crossovers

m2 $90.00  $                      -   

5.17

Reinstated Concrete 
Crossovers for 
commercial/industrial 
properties to be: 
150mm thick N32MPa 
concrete with SL62 

m2        566 $120.00  $         67,944.00 
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Item Description Units Quantity Rate  Amount  Subtotal 
mesh centrally located 
with a 100mm 
limestone basecourse. 

5.18

Reinstate Asphalt 
crossovers for 
commercial/industrial 
properties to be: 
150mm thick rock 
roadbase, 7mm primer 
seal with 30mm asphalt 
wearing course.

m2        169 $55.00  $           9,278.50 

5.19

Reinstate concrete 
crossovers to 
residential properties 
to be: 100mm thick 
N32MPa with 150mm 
limestone base.

m2        115 $60.00  $           6,870.00 

5.20

Reinstate Asphalt 
crossovers to 
residential properties 
to be: 100mm thick 
rock roadbase,  primer 
seal with 30mm asphalt 
wearing course.

m2        109 $47.00  $           5,108.90 

5.21

Reinstate Existing block 
paving crossovers is to 
have the existing bricks 
retained for reuse 
towards reinstating the 
crossover on a 150mm 
limestone base.

m2          32 $75.00  $           2,400.00 

5.22

Reinstate industrial and 
commerciallaterite 
gravel crossover 
150mm thick

m2          93 $20.00  $           1,868.00 

5.23
Supply and Install new 
concrete shared 
path(2.5m wide)

m2     1,582 $70.00  $       110,705.00 

5.24

Supply and Install new 
concrete footpaths 
(1.8m wide)

*This path is not included in the 
Roadworks subtotal, but listed 
in this BOQ as the path is 
documented within the 85% 
design drawings.

m2     1,005 $50.00  $         50,274.00 
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Item Description Units Quantity Rate  Amount  Subtotal 

5.25
Supply and Install Pram 
Ramps

ea            7 $700.00  $           4,900.00 

Subtotal - Roadworks  $586,744 
6 Drainage

6.1
Supply and Install new 
300dia culverts

ea           -   $110.00  $                      -   

6.2
Remove and Replace 
existing culverts

ea           -   $500.00  $                      -   

6.3
Convert Existing SEP's 
to Gully's

ea          12 $2,500.00  $         30,000.00 

6.4
Convert Existing SEP's 
to Manholes

ea           -   $2,000.00  $                      -   

6.5
Remove existing 
drainage pit

ea           -   $650.00  $                      -   

6.6
Supply and Install new 
SEP or Gully pit.

ea            2 $3,000.00  $           6,000.00 

6.7
Supply and Install 300 
dia. RCP

ea           -    $                      -   

6.8
Supply and Install 375 
dia. RCP

m          15 $110.00  $           1,650.00 

Subtotal - Drainage  $37,650 
7 Miscellaneous

7.1
Supply and Install misc 
linemarking and 
Signage

Item            1 
$12,000.0

0
 $         12,000.00 

7.2
Supply and Install 
street lighting 

m $110.00  $                      -   

7.3
Supply and install 
street lightng including 
cabling

ea 
pole

           5 $3,500.00  $         17,500.00 

7.4 Remove light poles
ea 

pole
           2 $2,750.00  $           5,500.00 

7.5
Relocate gas marker 
post

ea            4 $750.00  $           3,000.00 

7.6 Supply and Install trees ea           -   $450.00  $                      -   

7.7
Maintenance of trees 
and verges for a 2 year 
period

Year           -   
$11,353.7

5
 $                      -   

7.8
Supply and Install 
select fill for swales

m3           -   $30.00  $                      -   

7.9
Supply and Install 
gravel for swales

m2           -   $33.00  $                      -   

7.10 Clean up Item            1 $3,250.00  $           3,250.00 
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Item Description Units Quantity Rate  Amount  Subtotal 

7.11
Adjust access chamber 
(sewer manhole) in 
road

ea            1 $3,500.00  $           3,500.00 

7.12 Adjust hydrant lids ea            1 $750.00  $              750.00 

7.13
Provision for 
misc./unidentified 
service relocations

Item            1 
$10,000.0

0
 $         10,000.00 

7.14
Provisional: High 
Pressure gas spotter

item            1 
$50,000.0

0
 $         50,000.00 

7.15
DCVG coating survey 
on HP gas main 
(Provisional)

item            1 $5,500.00  $           5,500.00 

7.16
Western Power quote 
for interfacing works 
(Provisional)

           1 $6,000.00  $           6,000.00 

Subtotal - Miscellaneous  $117,000 
8 Subtotal

8.1
Construction Subtotal 
ex Prelims, Survey

 $            933,727 

Construction Subtotal  $         1,167,159 
9 Allowances and Charges

9.1 Traffic Management 5%  $              58,358 
9.2 BCITF Levy 0.2%  $                2,334 
9.3 Council Supervision 1.5%  $              17,507 

9.4
Design and 
Superintendence 

5.0%  $              58,358 

9.5 Contingency 5.0%  $              58,358 
Subtotal - Allowances and Charges $194,915.50 

10 TOTAL $1,362,074.17
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Appendix C: Nardine / Ashby Close

Year 2016/2017 2017/2018 2018/2019 2019/2020
Consulting $41,498 $53,018 $7,941
Contract $430,803 $548,240 $436,142 $91,420
Other $4,880
TOTAL $472,301 $601,258 $448,963 $91,420
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Appendix D: Bonser Road (Stage 2)

Item Description Estimated Cost ($)
6.1 Preliminaries $12,824.54
6.2 Clearing and Earthworks $1,736.55
6.3 Roadworks $28,839.80
6.4 Kerbing and Footpath $6,669.72
6.5 Concrete Pits $3,730.11
6.6 Power Reticulation $9,688.49
6.7 Miscellaneous $5,048.62
6.8 Additional Electrical Design Costs due to 

Staging
$1,500.00

Subtotal 1 Excluding Allowances and Charges $70,037.83

7 Allowances and Charges

7.1 Council Supervision $1,050.57

7.3 Superintendence $2,101.13

7.4 Contingency $3,501.89

Subtotal Including Allowances and Charges $76,691

Escalation 20% Increase $90,213.92
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Appendix E: Nardine Road 

Item Description Unit Quantity Rate ($) Amount ($)
1 Establishment & Survey

1.01 Supervision and Survey Week 4  $1,000.00  $4,000.00 
1.02 Mob/Demob ea 2  $1,000.00  $2,000.00 
1.03 Overheads (Site Facilities, Insurances etc) Week 4  $1,000.00  $4,000.00 
1.04 Site and Safety Management Plan ea 1  $1,500.00  $1,500.00 
1.05 Environmental & Dust Management Plan ea 1  $1,500.00  $1,500.00 
1.06 Contractors Insurances item 1  $1,200.00  $1,200.00 
1.07 Traffic Management Plan ea 1  $1,500.00  $1,500.00 
1.08 Protection and Location of Existing Services ea 1  $6,000.00  $6,000.00 
1.09 Dilapidation Surveys ea 2  $500.00  $1,000.00 
1.09 CTF Levy (0.2% of Construction) % 0.20% $151,600.00  $303.00 

Sub-Total Establishment & Survey $23,100.00 
2 Clearing & Disposal

2.01 Clearing of trees ea 7  $1,000.00  $7,000.00 

2.02

Mulching to be carted & tipped at the Waste 
transfer station 155 Lawnbrook Rd W, 
Walliston WA 6076 item 1  $2,000.00  $2,000.00 

2.03 Remove existing mail box item 1  $250.00  $250.00 

2.04
Check electrical/comms assets for removal 
have been deenergised item 1  $500.00  $500.00 

2.05
Remove redundant electrical/comms pits & 
bollards ea 4  $250.00  $1,000.00 

2.06 Clearing of fences/gates m 232.8  $10.00  $2,328.00 
2.07 Removal of redundant seal m² 648  $6.50  $4,212.00 

Sub-Total Clearing & Disposal $17,300.00 
6 Fencing

6.01
1.8m high colourbond fencing with fencing 
plinth as necessary m 108.8  $120.00 $13,056.00 

6.02
1.2m high agricultural style fencing with 
timber posts, strainer & ringlock m 102  $20.00  $2,040.00 

6.03
1.8m high chain mesh fence with 3 strand 
barbwire m 131.3  $100.00  $13,130.00 
Sub-Total Fencing $28,300.00 

9 Water Reticulation
9.01 DN150 main, supply, trench, lay & backfill m 266  $100.00 $26,600.00 
9.02 Hydrants 150mm No. 2  $1,400.00  $2,800.00 
9.03 Blank ends/bends/T connections No. 3  $500.00  $1,500.00 
9.04 Traffic Management day 2  $750.00  $1,500.00 
9.05 pressure testing/QA Item 1  $3,000.00  $3,000.00 
9.06 Water As Con documentation Item 1  $2,000.00  $2,000.00 

Sub-Total Water Reticulation $37,400.00 
12 Roadworks (Emergency Accessway pavement)
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Item Description Unit Quantity Rate ($) Amount ($)

12.01
Box out of existing pavement and co-mingle 
with new material m3 208.35  $5.00  $1,042.00 

12.02 Subgrade prepation m² 1,389.00  $3.00  $4,167.00 
12.03 150mm thick limestone base m² 1,389.00  $10.00 $13,890.00 
12.04 Traffic management Day 2  $750.00  $1,500.00 
12.05 Trim & tie into abutting areas adjacent to EAW m 240  $5.00  $1,200.00 

12.06
Reinstatement of crossover pavement and 
road pavement m2 27.3  $100.00  $2,730.00 

12.07 Reinstate kerbing m 8  $100.00  $800.00 
12.08 As Con Documentation Item 1  $2,000.00  $2,000.00 
12.09 Pavement Testing Item 1  $2,500.00  $2,500.00 

Sub-Total Roadworks (Emergency Accessway 
pavement)  $29,900.00 

13 Footpath works
13.01 Boxout for footpath m² 134.6  $3.00  $404.00 

Remove kerb for pram ramp m 12.8  $15.00  $192.00 
13.02 Paths m² 134.6  $65.00  $8,749.00 
13.03 Pram Ramps No. 4  $900.00  $3,600.00 

13.04
Make/adjust irrigation as necessary to 
facilitate path installation item 1  $2,000.00  $2,000.00 

13.05 Reinstate landscaping item 1  $1,000.00  $1,000.00 
Sub-Total Footpath works $16,000.00 

19
Professional Fees (Civil design consultancy 
fee)
Sub-Total Professional Fees (Civil design 
consultancy fee) $14,950.00 

21
Water Corporation Fees (Schedule 2 charge 
Agreement 2429051)
Sub-Total Water Corporation Fees (Schedule 
2 charge Agreement 2429051)  $9,391.00 

22
Western Power Fees (Design and install single 
6.5m light pole)
Sub-Total Western Power Fees (Design and 
install single 6.5m light pole)  $15,000.00 

23

Communications  Charges (raise 2 existing 
NBN pits to suit finished levels Ref : NBN-
02452039)
Sub-Total Communications  Charges (raise 2 
existing NBN pits to suit finished levels Ref : 
NBN-02452039)  $1,610.00 

26
Construction Contingency (5% of 
construction) % 5%

 
$152,000.00  $8,000.00 

27
Administration Contingency (5% of 
fees/charges) % 5%  $51,151.00 

Ordinary Council Meeting - 28 May 2024
Attachments

Attachment 10.1.2.1

City of Kalamunda 82



Item Description Unit Quantity Rate ($) Amount ($)

28
Professional Indemnity Insurance as detailed 
in Deed
Sub-Total Professional Indemnity Insurance 
as detailed in Deed  $10,200.00 

SUB-TOTAL
 
$211,151.00 

GST  $20,954.00 
TOTAL $232,105.00 
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Appendix F: Sultana Road West

Item Description  Units Quantity Rate  Amount  Subtotal 
1 Preliminaries

1.1
All Preliminaries (Mobilization,  
Supervision, Insurances, Safety etc.)

15%  $258,662.89 

Subtotal - Preliminaries $258,662.89 
2 Survey Control and Testing

2.1
All Survey (Setout, As-Cons, 
Compaction Testing etc.)

10% $172,441.93 

Subtotal - Survey Control and 
Testing

$172,441.93 

3 Clearing and Demolition
3.1 Clear Large Trees inc Grubbing ea 5 $900.00  $4,500 
3.2 Clear Small Trees inc Grubbing ea 8 $700.00 $5,600 
3.3 Clear shrubs/grass m2 1,260 $5.00  $6,300 
3.4 Trim / lop branches to shrubs. Item 1 $2,750.00  $2,750 

3.5
Demolish and Dispose redundant 
footpaths

m2 -   $30.00  $-   

3.6
Demolish and Dispose redundant 
kerbing 

m 1,725 $25.00  $43,125 

3.7
Remove and Dispose redundant 
drainage pits

ea 1 $650.00
 $                    

650 

3.8
Remove and Dispose existing 
asphalt offsite. 

m2 5,359 $10.00
 $               

53,592 

3.9
Remove and Dispose redundant 
pavements

m2 560 $27.00  $  -   

3.9x
Remove and Dispose redundant 
pavements

m2 560 $27.00  $ -  

Subtotal - Clearing and Demolition $116,517.00 
4 Earthworks

4.1 Remove 100mm Topsoil to spoil m2 6,640 $1.00 $6,640 
4.2 Form, Shape, Compact Subgrade m2 8,373 $5.00 $41,866 
4.3 Import Fill, Shape, Compact m3 -   $38.00  $-         
4.4 Cut to spoil and disposal m3 664 $45.00  $29,880 
4.5 Dust Control Item 1 $12,000.00  $12,000 

Subtotal - Earthworks  90,385.45 
5 Roadworks

5.1
Remove existing base course for 
possible reuse

m2 4,810 $7.00  $33,667 

5.2
Supply and Install 220mm limestone 
sub-base

m3  $-   

Respread existing basecourse for 
subbase 100mm thick

m3 865 $4.00  $3,460 

5.3
Supply and install 125mm limestone 
subbase

m2

5.4 Supply and Install 100mm road base m3  $-   
5.5 Supply and install 125mm roadbase m2 8,373 $23.00  $192,584 
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Item Description  Units Quantity Rate  Amount  Subtotal 
5.6 Supply and Install 7mm Primer Seal m2 7,507 $7.50  $56,302 

5.7 Supply and Install 30mm AC14 m2 6,238 $21.50  $134,117 

5.8 Supply and Install 40mm AC14 m2 1,269 $36.00  $45,680 
5.8 Supply and Install FK m 1,431 $70.00  $100,142 

5.10 Supply and Install MK (refer note 8) m -   $-   
5.11 Supply and Install SMK (refer note 8) m 166 $44.00  $7,322 

5.12 Reinstate existing Crossovers m2 $90.00 $-   

5.13 Key kerbs m 166 $12.00  $1,996.80 

5.14

Reinstated Concrete Crossovers for 
commercial/industrial properties to 
be: 150mm thick N32MPa concrete 
with SL62 mesh centrally located 
with a 100mm limestone 
basecourse. 

m2 261 $125.00  $32,625.00 

5.15

Reinstate Asphalt crossovers for 
commercial/industrial properties to 
be: 150mm thick rock roadbase, 
7mm primer seal with 30mm 
asphalt wearing course.

m2 43 $52.00  $2,236.00 

5.16

Reinstate concrete crossovers to 
residential properties to be: 100mm 
thick N32MPa with 150mm 
limestone base.

m2 28 $110.00  $3,080.00 

5.17

Reinstate Asphalt crossovers to 
residential properties to be: 100mm 
thick rock roadbase,  primer seal 
with 30mm asphalt wearing course.

m2 158 $47.50  $7,505.00 

5.18

Reinstate Existing block paving 
crossovers is to have the existing 
bricks retained for reuse towards 
reinstating the crossover on a 
150mm limestone base.

m2 20 $75.00  $1,500.00 

5.19
Reinstate gravel crossover 150mm 
thick

m2 177 $18.00  $3,186.00 

5.20
Supply and Install new concrete 
footpaths

m2 1,453 $50.00  $72,648 

5.21 Supply and Install Pram Ramps ea 6 $750.00  $4,500 
5.22 Supply and install tactiles ea

Subtotal - Roadworks $702,549.65 
6 Drainage

6.1
Supply and Install new 300dia(CL2) 
culverts

ea 462 $110.00  $50,820 

6.2
Remove and Replace existing 
culverts OR extend existing culvert

ea $5,000.00  $-   

6.3 Remove existing drainage pipework m 29 $38.00  $1,102 

6.4 Convert Existing SEP's to Gully's ea $2,500.00  $-   
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Item Description  Units Quantity Rate  Amount  Subtotal 
6.5 Convert Existing SEP's to Manholes ea $2,000.00  $-   
6.6 Supply and Install new SEP's ea $4,000.00  $-   

6.7
Supply and install bubble in/out 
soakwell pits

ea 40 $4,000.00  $160,000 

6.8 Supply and Install 375 dia. RCP m $400.00  $-   
6.9 Headwalls $800.00  $-   

6.10 Form roadside swales m 1,037 $20.00  $20,740 
Subtotal - Drainage $232,662.00 

7 Miscellaneous

7.1
Supply and Install misc line-marking 
and signage

Item 1 $1,700.00  $1,700 

7.2 Supply and Install street lighting m $110.00 $-   

7.3
Supply and install street lighting 
including cabling

ea 9 $3,500.00  $31,500 

7.4 Supply and Install trees ea $450.00 $-   

7.5
Maintenance of trees and verges for 
a 2 year period

Year $16,948.86
 $-   

7.6
Supply and Install select fill for 
swales

m3 $30.00

 $-   

7.7 Supply and Install gravel for swales m2 $33.00  $-   
7.8 Clean up Item 1 $28,000.00 28,000 

7.9
Relocation of power pole at Milner 
Road Intersection (based on 
Dundas/Milner/Berkshire Quote)

Item 1 $325,105.19  $325,105 

7.10
Adjust water valve lid to suit finished 
pavement levels at SRW / Milner 
Road intersection

Item 1 $2,000.00  $2,000 

7.11
Relocate gas valve into verge at 
SRW/ Milner Road intersection

Item 1 $10,000.00  $10,000 

7.12
Provisional for Relocate Telstra 
communication pit into verge at 
SRW / Milner Road intersection

Item 1 $50,000.00  $50,000 

7.13
Provisional for communication 
cabling adjustments to suit the 
relocated pit.

Item 1 $75,000.00  $75,000 

7.14

Provisional for the possible future 
relocation of the crossover to 103 
Milner Road, High Wycombe.
Asphalt crossovers for 
commercial/industrial properties to 
be: 150mm thick rock roadbase, 
7mm primer seal with 30mm 
asphalt wearing course.
And adjust gates and garrison 
fencing

item 1 $7,000.00  $7,000 

7.15
Provision for misc./unidentified 
service relocations / adjustments

1 $20,000.00  $20,000 
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Item Description  Units Quantity Rate  Amount  Subtotal 

7.16
Adjustment of Telstra or NBN lids to 
suit finished levels (Provisional)

1 $10,000.00  $10,000 

7.17
Adjustment of Water Corp lids 
(valves, hydrants) to suit finished 
levels (Provisional)

11 $2,000.00  $22,000 

Subtotal - Miscellaneous $582,305.19 
8 Subtotal

8.1
Construction Subtotal ex Prelims, 
Survey

 $1,724,419 

Construction Subtotal  $2,155,524 
9 Allowances and Charges

9.1 Traffic Management 3%  $64,666 

9.2 BCITF Levy 0.2%  $4,311 
9.3 Council Supervision 1.5%  $32,333 

9.4 Design and Superintendence 7.5%  $161,664 

9.5 Contingency 5%  $107,776 

Subtotal - Allowances and Charges $370,750.15 

10
Subtotal - entire width, 
approximately 800m length

$2,526,274.26 

13 TOTAL to Scheme (50%) $1,263,137.13 
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Appendix G: Intersections

Project Actuals
Milner/Nardine $319,035.89
Berkshire/Ashby $293,229.60
Milner/Berkshire/Dundas $974,177.29
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Appendix H: Bush Forever Fencing –

From 28 July 2020 estimated costs associated with the Bush Forever fencing was from the DCP Report. 
Accordingly, the estimated cost of $105,875.33 is not included as a cost input for the purposes of 
establishing the cost contribution rate.
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Appendix I: Administrative Items

Previous Administrative Costs
Financial Year Actuals Cumulative Administrative Costs
13/14 $53,585.00 $53,585.00
14/15 $123,321.00 $176,906.00
15/16 $15,736.00 $192,642.00
16/17 $137,098.30 $329,740.30
17/18 $105,702.00 $435,442.30
18/19 $102,046.09 $537,488.39
19/20 $58,981.50 $596,469.89
20/21 $147,522.39 $743,992.28
21/22 March $64,228.12 $808,220.40
22/23 $44,481.00 $852,701.40

Description Annual ($) Future ($) – 5 years remaining
Consultant Expenditure 
Legal / Land Admin $30,000.00 $150,000.00 
Infrastructure Cost Review $25,000.00 $125,000.00 
Land Valuation $5,000.00 $25,000.00 
Total $60,000 $300,000
Staffing Costs   
Planning / Engineering / 
Project Management $50,000.00 $250,000 
Total $110,000.00 $550,000 

Admin costs to date $852,701.40 
Future admin costs $550,000.00 
Total Actual and Future Admin 
Costs: $1,402,701.40 
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Appendix J: Land Valuation
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Appendix K: General Ledger 2022/2023

CODE DESCRIPTION TOTAL

Con Developer Contributions $1,214,991.54

Int Interest Income $3,587.07

MExp Management Fees $40,429.16

Leg Legal Fees $24,586.16

Consult Consultancy Fees $28,100.00

Land Land Acquisition Costs $1,397,137.60

Road Road Construction Costs $236,940.03

Con
refund

Contribution Refund $0.00

Audit Audit Fees $4,000.00

Adv Advertising $0.00

Net result $512,614.34

Code Date Description Debit Credit Balance
Leg 27/07/2021 McLeods Barristers and Solicitors. Invoice 119460 dated 

16/06/2021 (N380) JNL to recognise the expenditure in 
Forrestfield Industrial Scheme Stage 1 for July 2021

$1,149.00 ($1,250,217.29)

Leg 27/07/2021 McLeods Barristers and Solicitors. Invoice 119463
dated 16/06/2021 (N380) JNL to recognise the

$1,714.20 ($1,248,503.09)
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Code Date Description Debit Credit Balance
expenditure in Forrestfield Industrial Scheme Stage 1 for July 
2021

Int 31/07/2021 Forrestfield Industrial Area Stage 1 BOS Interest
Earned July 2021 JNL Interest Earned July 2021

($211.96) ($1,248,715.05)

Leg 25/08/2021 McLeods Barristers and Solicitors. Invoice 120182
dated 30/07/2021 (N380) JNL to recognise the expenditure 
in Forrestfield Industrial Scheme Stage 1 for August 2021

$5,480.00 ($1,243,235.05)

Con 26/08/2021 Recognise payment of Invoice 31594 dated
24/08/2021 from Beadell WA Pty Ltd JNL to recognise 
payment of Invoice 31594 dated 24/08/2021 from
Beadell WA Pty Ltd

$(200,515.14) $(1,443,750.19)

Leg 27/08/2021 McLeods Barristers and Solicitors. Invoice 119158
dated 31/05/2021 (N380) JNL to recognise the expenditure 
in Forrestfield Industrial Scheme Stage 1 for July 2021

$1,749.35 $(1,442,000.84)

Int 31/08/2021 Forrestfield Industrial Area Stage 1 BOS Interest
Earned August 2021 JNL Interest Earned August 2021

($217.26) ($1,442,218.10)

Leg 30/09/2021 McLeods Barristers and Solicitors. Invoice 120363
dated 23/08/2021 (N380) JNL to recognise the expenditure 
in Forrestfield Industrial Scheme Stage 1 for September 
2021

$6,200.00 ($1,436,018.10)

Leg 30/09/2021 McLeods Barristers and Solicitors. Invoice 120333
dated 31/08/2021 (N380) JNL to recognise the

$1,146.50 ($1,434,871.60)
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Code Date Description Debit Credit Balance
expenditure in Forrestfield Industrial Scheme Stage 1 for 
September 2021

Int 30/09/2021 Forrestfield Industrial Area Stage 1 BOS Interest
Earned September 2021 JNL Interest Earned
September 2021

($237.04) ($1,435,108.64)

Leg 28/10/2021 McLeods Barristers & Solicitors. Invoice 120908 dated
30/09/2021 (N380) JNL to recognise the expenditure in 
Forrestfield Industrial Scheme Stage 1 for October
2021

$425.57 ($1,434,683.07)

Consult 28/10/2021 Porter Consulting Engineers. Invoice dated
30/09/2021 (N380) JNL to recognise the expenditure
in Forrestfield Industrial Scheme Stage 1 for October
2021

$12,000.00 $(1,422,683.07)

Land 28/10/2021 Jeanetta Pty Ltd. Invoice 00000011 dated 28/09/2021
(N381) JNL to recognise the expenditure in Forrestfield
Industrial Scheme Stage 1 for October 2021

$365,000.00 ($1,057,683.07)

Con 29/10/2021 Recognise payment of Invoice 32170 dated
26/10/2021 from Macna Holdings WA Pty Ltd JNL to 
recognise payment of Invoice 32170 dated
26/10/2021 from Macna Holdings WA Pty Ltd

($200,619.99) ($1,258,303.06)

Int 31/10/2021 Forrestfield Industrial Area Stage 1 BOS Interest
Earned October 2021 JNL Interest Earned October
2021

($238.80) ($1,258,541.86)
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Code Date Description Debit Credit Balance
Con 04/11/2021 Recognise payment of Invoice 32170 dated

03/11/2021 from Gateway Property Group Pty Ltd  JNL
to recognise payment of Invoice 32170 dated
03/11/2021 from Gateway Property Group Pty Ltd

($117,017.19) ($1,375,559.05)

Con 04/11/2021 Recognise payment of Invoice 32170 dated
03/11/2021 from Gateway Property Group Pty Ltd (correct 
JNL GJL0574)  JNL to JNL to recognise payment of Invoice 
32170 dated 03/11/2021 from Gateway Property Group Pty 
Ltd (correct JNL GJL0574)

($90.00) ($1,375,649.05)

Con 10/11/2021 Recognise payment of Invoice 32296 dated
09/11/2021 from Ashby East Pty Ltd  JNL to recognise 
payment of Invoice 32296 dated 09/11/2021 from Ashby 
East Pty Ltd

($283,262.76) ($1,658,911.81)

MExp 25/11/2021 Forrestfield Industrial Area Stage 1 payment for
project management costs for July 2021 to September
2021 JNL Forrestfield Industrial Area Stage 1 payment for 
project management costs for July 2021 to September 2021

$7,759.09 ($1,651,152.72)

Leg 25/11/2021 McLeods Barristers & Solicitors. Invoice 121418 dated
28/10/2021 (N380) JNL to recognise the expenditure in 
Forrestfield Industrial Scheme Stage 1 for November 2021

$2,004.94 ($1,649,147.78)

Consult 25/11/2021 Savills Valuations Pty Ltd. Invoice INV00085800 dated
30/10/2021 (N380) JNL to recognise the expenditure in 
Forrestfield Industrial Scheme Stage 1 for November 2021

$3,500.00 ($1,645,647.78)
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Code Date Description Debit Credit Balance
Consult 25/11/2021 Porter Consulting Engineers. Invoice 00021720 dated

02/11/2021 (N380) JNL to recognise the expenditure in 
Forrestfield Industrial Scheme Stage 1 for November 2021

$10,000.00 $(1,635,647.78)

Int 30/11/2021 Forrestfield Industrial Area Stage 1 BOS Interest
Earned November 2021 JNL Interest Earned
November 2021

($254.48) ($1,635,902.26)

Con 21/12/2021 Recognise payment of Invoice 32343 dated
07/12/2021 from Tex Men Pty Ltd JNL to recognise payment 
of Invoice 32343 dated 07/12/2021 from Tex
Men Pty Ltd

($212,845.50) ($1,848,747.76)

Int 31/12/2021 Forrestfield Industrial Area Stage 1 BOS Interest
Earned December 2021 JNL Interest Earned
December 2021

($288.37) ($1,849,036.13)

Con 14/01/2022 Recognise payment of invoice 32388 Hardie Property
Pty Ltd on 14/01/2022  JNL to recognise payment of invoice 
32388 Hardie Property Pty Ltd on 14/01/2022

($200,640.96) ($2,049,677.09)

Int 31/01/2022 Forrestfield Industrial Area Stage 1 BOS Interest
Earned January 2022 JNL Interest Earned January 2022

($314.08) ($2,049,991.17)

Leg 31/01/2022 McLeods Barristers and Solicitors. Invoice 121809
dated 28/11/2021 (N380) JNL to recognise the
expenditure in Forrestfield Industrial Scheme Stage 1 for 
January 2022

$315.00 ($2,049,676.17)

Leg 31/01/2022 McLeods Barristers and Solicitors. Invoice 122285
dated 20/12/2021 (N380) JNL to recognise the

$1,350.00 ($2,048,326.17)
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Code Date Description Debit Credit Balance
expenditure in Forrestfield Industrial Scheme Stage 1 for 
January 2022

Road 17/02/2022 Project Manager costs related to City's Capex jobs and
costs to Forrestfield Industrail Area from N360 August
2020 (FFR5) JNL to recognise the expenditure in
Forrestfield Industrial Scheme Stage 1

$285.00 ($2,048,041.17)

Road 17/02/2022 Project Manager costs related to City's Capex jobs and costs 
to Forrestfield Industrail Area from N360
September 2020 (FFR5) JNL to recognise the expenditure in 
Forrestfield Industrial Scheme Stage 1

$71.00 ($2,047,970.17)

Road 17/02/2022 Project Manager costs related to City's Capex jobs and
costs to Forrestfield Industrail Area from N360 August
2020 (FFR5) JNL to recognise the expenditure in
Forrestfield Industrial Scheme Stage 1

$27.00 ($2,047,943.17)

Road 17/02/2022 Project Manager costs related to City's Capex jobs and
costs to Forrestfield Industrail Area from N360
September 2020 (FFR5) JNL to recognise the expenditure in 
Forrestfield Industrial Scheme Stage 1

$7.00 ($2,047,936.17)

MExp 23/02/2022 Forrestfield Industrial Area Stage 1 payment for
project management costs for October 2021 to
December 2021 JNL Forrestfield Industrial Area Stage
1 payment for project management costs for October
2021 to December 2021

$7,207.90 ($2,040,728.27)
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Code Date Description Debit Credit Balance
Int 28/02/2022 Forrestfield Industrial Area Stage 1 BOS Interest

Earned February 2022 JNL Interest Earned February
2022

($311.82) ($2,041,040.09)

Leg 31/03/2022 McLeods Barristers & Solicitors. Invoice 123039 dated
24/02/2022 (N380) JNL to recognise the expenditure
in Forrestfield Industrial Scheme Stage 1 for March
2022

$612.20 ($2,040,427.89)

Audit 31/03/2022 Office of The Auditor General WA (OAG) (N380) JNL to
recognise the expenditure in Forrestfield Industrial
Scheme Stage 1 for March 2022

$4,000.00 ($2,036,427.89)

Land 31/03/2022 Jeanetta Pty Ltd. Invoice 00000015 dated 25/01/2022
(N381) JNL to recognise the expenditure in Forrestfield
Industrial Scheme Stage 1 for March 2022

$842,910.19 ($1,193,517.70)

Road 31/03/2022 Jeanetta Pty Ltd. Invoice 00000015 dated 25/01/2022 (FFR9) 
JNL to recognise the expenditure in Forrestfield Industrial 
Scheme Stage 1 for March 2022

$236,550.03 ($956,967.67)

Int 31/03/2022 Forrestfield Industrial Area Stage 1 BOS Interest
Earned March 2022 JNL Interest Earned March 2022

($311.82) ($957,279.49)

Int 31/03/2022 Forrestfield Industrial Area Stage 1 BOS Interest
Earned March 2022 JNL Interest Earned March 2022

$311.82 ($956,967.67)

Int 31/03/2022 Forrestfield Industrial Area Stage 1 BOS Interest
Earned March 2022 JNL Interest Earned March 2022

($340.74) ($957,308.41)

Leg 28/04/2022 McLeods Barristers and Solicitors. Invoice 123627
dated 31/03/2022 (N380) JNL to recognise the expenditure 
in Forrestfield Industrial Scheme Stage 1 for April 2022

$1,710.00 ($955,598.41)
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Code Date Description Debit Credit Balance
Int 30/04/2022 Forrestfield Industrial Area Stage 1 BOS Interest

Earned April 2022 JNL Interest Earned April 2022
($157.33) ($955,755.74)

MExp 12/05/2022 Forrestfield Industrial Area Stage 1 payment for
project management costs for January 2022 to March
2022 JNL Forrestfield Industrial Area Stage 1 payment
for project management costs for January 2022 to
March 2022

$13,191.89 ($942,563.85)

Leg 26/05/2022 McLeods Barristers & Solicitors. Invoice 48340 dated
31/03/2022 (N380) JNL to recognise the expenditure
in Forrestfield Industrial Scheme Stage 1 for May 2022

$324.40 ($942,239.45)

Leg 26/05/2022 McLeods Barristers & Solicitors. Invoice 123985 dated
28/04/2022 (N380) JNL to recognise the expenditure
in Forrestfield Industrial Scheme Stage 1 for May 2022

$405.00 ($941,834.45)

Int 31/05/2022 Forrestfield Industrial Area Stage 1 BOS Interest
Earned May 2022 JNL Interest Earned May 2022

($342.33) ($942,176.78)

MExp 29/06/2022 Forrestfield Industrial Area Stage 1 payment for
project management costs for April 2022 to June 2022
JNL Forrestfield Industrial Area Stage 1 payment for
project management costs for April 2022 to June 2022

$12,270.28 ($929,906.50)

Consult 29/06/2022 Porter Consulting Engineers. Invoice 00022357 dated
31/05/2022 (N380) JNL to recognise the expenditure
in Forrestfield Industrial Scheme Stage 1 for June 2022

$2,600.00 ($927,306.50)

Land 29/06/2022 Jeanatta Pty Ltd. Invoice 00000022 dated 10/06/2022
(N381) JNL to recognise the expenditure in Forrestfield
Industrial Scheme Stage 1 for June 2022

$147,843.38 ($779,463.12)
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Code Date Description Debit Credit Balance
Land 29/06/2022 Jeanatta Pty Ltd. Invoice 00000022 dated 10/06/2022 (FFR9) 

JNL to recognise the expenditure in Forrestfield Industrial 
Scheme Stage 1 for June 2022

$41,384.03 ($738,079.09)

Int 30/06/2022 Forrestfield Industrial Area Stage 1 BOS Interest
Earned June 2022 JNL Interest Earned June 2022

($672.86) ($738,751.95)
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Appendix L: Forrestfield Industrial Area Stage 1 Statement of Financial Position as at 
30 June 2023
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Appendix M: Annual Report Template for Development Contributions Plans

Name of DCP – Forrestfield / High Wycombe Stage 1 Industrial Area – Development Contribution Plan 1
Report Date – July 2023
Financial Year – 2022/2023

Table 1 Summary of Delivery of Infrastructure

 Item Scheduled Priority 
- As per DCP 
Report

Progress / Status (%) 
based on actual / 
estimated costs

Expected Delivery % detail of funding 
(DCP and by other 
sources)

Reason for delay (if 
applicable)

Berkshire Road 5 0% 24/25 0% Funding
Milner Road 3 0% 24/25 0% Funding
Nardine and Ashby
Close Link and 
widening

N/A 100% Completed 2020 0% N/A

Bonser Road 2 87% Stage 1
Completed June
2019

0% Stage 2 (truncations)
- Land acquisition

Nardine Close
Extension (Road 2a)

2 73% Stage 1
Completed 2019

Stage 2 expected for 
completion
2023/24 FY

0% Pending delivery
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Sultana Road West 4 0% 24/25 50% Funding
Milner / Nardine Completed

Intersection

N/A 100%

November 2019

0% N/A

Intersection
Completed Oct
2019

Berkshire / Ashby Seagull island
Intersection

Seagull island 91%

24/26

0% Seagull island - funding

8.2% ($80,000 State
Government

Intersection Contribution for
Dundas / Berkshire / Completed Dec Forrestfield Airport
Milner Intersection

N/A 100%

2019 Link Project)

N/A

Table 2 Financial Position of the Development Contribution Fund (31 March 2022)

Received /
Value
contributions Current Balance
collected or DCP funds of Development
land area Expended / Value Contribution Fund

 Value of Credits Interest Earned on DCP 
funds (if applicable)

Monetary
Component

$10,252,633.01

$510,966,02 $9,430,290.30 $957,279 as at $189,227.41(Bonser
(Bonser Rd expended* 31/3/2022 Rd Stage 1)**

Works in Kind
Stage 1)

$134,936.60
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Land Contribution

16,167m2

acquired

*Total DCP Funds expended includes land contributions and pre-funding arrangements which offset contributions collected.

**The City’s interpretation of ‘Value of Credits’ is money due to a landowner for DCP infrastructure provided, minus the
landowner’s Cost Contribution and where the credit exceeds the landowner’s Cost Contribution.

1. Has the DCF account be independently audited? (Yes) (July 2023)
2. Has the annual review of Cost Apportionment Schedule (CAS) and Cost Estimates been undertaken? (Yes) (July 2023)
3. Are forecasts current? (Yes) (July 2023) - state any implications for the DCP
4. Identify any matters that may require future modifications to the DCP (slow rate of growth, unlikely to develop) and if alternative
funding needs to be investigated.

Note: The data used in the annual status report is to be provided in .csv format
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Forrestfield-High Wycombe 
Stage 1 Industrial Area
Development Contribution Plan 
– 2023 Review

Pag
e 
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